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ESTIMATE RUN 12/20/2001

ESTIMATE SUMMARY 16:22:31

CONTID: C11846         ESTIMATE NO: 0036 PROG 1991

PCN: 11846-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

EAGLE CLIFF RD. TO SETTLER'S DR. PERCENT TIME:

PROJECT NO: NH 2854-066                   

EAGLE CLIFF RD TO SETTLER'S DR

NAME OF ROAD: SH 285

PROJECT COUNTIES: JEFFERSON, REGION 1

CONTRACTOR:

AMES CONSTRUCTION INCORPORATED PAY PERIOD ENDING 12/20/2001 DATE TIME STARTED 11/16/1998

18450 E. 28th Ave. DATE LET 10/08/1998 DATE WORK BEGAN 11/16/1998

 DATE AWARDED 10/22/1998 DATE TIME STOPPED 02/08/2007

 DATE CONTRACT EXECUTED 10/22/1998 DATE ACCEPTED 02/08/2007

Aurora CO 80011     303-363-1000 DATE NOTICE TO PROCEED 11/16/1998

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 21,486,423.60 PARTICIPATING $ $ 83,533.26

AWARD PROJECT AMT: 19,295,000.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

99.78

WORK DAYS

WORK DAYS

95.94%

871,713.74

83,533.26

83,533.26

83,533.26

$

$

$

$

20,614,709.86

0.00

20,614,709.86

-0.01

20,614,709.85

-289,425.00

289,425.00

20,614,709.85

0.00

AMOUNT DUE 20,614,709.85 83,533.26

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 83,533.26

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

464.0 TIME ALLOW: 465

ORIG TIME ALLOW: 360
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PCN: 11846-BID    ESTIMATE RUN 12/20/2001

PROJECT: NH 2854-066                   ESTIMATE NO: 0036

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:22:31

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *CLEARING AND GRUBBING 1.000

0.000

201-00000  
 

1.000

L S 

600,000.00000 600,000.001.000

0.00

0010 REMOVAL OF STRUCTURES AND OBSTRUCTIONS 1.000

0.000

202-00000  
 

1.000

L S 

98,000.00000 98,000.001.000

0.00

0015 TREE TRIMMING 0.000

0.000

202-00011  
 

0.000

EACH

170.00000 0.000.000

0.00

0020 REMOVAL OF CONCRETE BOX CULVERT 1.000

0.000

202-00020  
 

1.000

EACH

14,644.81000 14,644.811.000

0.00

0025 REMOVAL OF PIPE 1,513.500

0.500

202-00035  
 

1,514.000

LF  

12.00000 18,168.001,514.000

6.00

0030 REMOVAL OF DELINEATOR INCREASED BY CMO #2 7.000

0.000

202-00090  
 

7.000

EACH

7.00000 49.007.000

0.00

0035 REMOVAL OF CURB AND GUTTER 192.000

0.000

202-00203  
 

192.000

LF  

10.00000 1,920.00192.000

0.00

0040 *REMOVAL OF PAVEMENT MARKING 30,942.900

0.100

202-00250  
 

30,943.000

SF  

1.56000 48,271.0830,943.000

0.16

0045 *REMOVAL OF GROUND SIGN 105.000

0.000

202-00810  
 

105.000

EACH

130.00000 13,650.00105.000

0.00

0050 *REMOVAL OF FLASHING BEACON 1.000

0.000

202-00825  
 

1.000

EACH

208.00000 208.001.000

0.00

0055 *REMOVAL OF FENCE 21,524.300

329.700

202-01000  
 

21,854.000

LF  

0.73000 15,953.4221,854.000

240.68
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PCN: 11846-BID    ESTIMATE RUN 12/20/2001

PROJECT: NH 2854-066                   ESTIMATE NO: 0036

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:22:31

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *REMOVAL OF GUARDRAIL TYPE 3 8,182.000

0.000

202-01130  
 

8,182.000

LF  

1.66000 13,582.128,182.000

0.00

0065 ABANDON WELL 2.000

0.000

202-04100  
 

2.000

EACH

3,000.00000 6,000.002.000

0.00

0070 *SANDBLASTING 15,610.600

0.400

202-05150  
 

15,611.000

SF  

0.52000 8,117.7215,611.000

0.21

0075 OBLITERATE OLD ROAD 1.000

0.000

202-07000  
 

1.000

L S 

11,600.00000 11,600.001.000

0.00

0080 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 773,514.400

0.000

203-00010  
 

776,480.400

CY  

6.50000 5,027,843.60773,514.400

0.00

0085 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 52.000

0.000

203-00060  
 

52.000

CY  

1.20000 62.4052.000

0.00

0090 BLADING 102.000

0.000

203-01500  
 

102.000

HOUR

105.00000 10,710.00102.000

0.00

0095 BACKHOE 144.000

0.000

203-01510  
 

144.000

HOUR

143.00000 20,592.00144.000

0.00

0100 DOZING (LANDSCAPING) 122.500

0.000

203-01555  
 

123.000

HOUR

113.00000 13,842.50122.500

0.00

0105 COMBINATION LOADER 436.500

0.000

203-01594  
 

437.000

HOUR

94.00000 41,031.00436.500

0.00

0110 POTHOLING 23.500

0.000

203-01597  
 

24.000

HOUR

143.00000 3,360.5023.500

0.00
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PCN: 11846-BID    ESTIMATE RUN 12/20/2001

PROJECT: NH 2854-066                   ESTIMATE NO: 0036

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:22:31

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *ROCK SCALER 127.500

0.000

203-02300  
 

128.000

HOUR

41.00000 5,227.50127.500

0.00

0120 *STRUCTURE EXCAVATION 12,708.500

0.500

206-00000  
 

12,709.000

CY  

12.50000 158,862.5012,709.000

6.25

0125 STRUCTURE BACKFILL (CLASS 1) 3,684.980

0.020

206-00100  
 

3,685.000

CY  

17.00000 62,645.003,685.000

0.34

0130 STRUCTURE BACKFILL (CLASS 2) 3,541.020

-0.020

206-00200  
 

3,541.000

CY  

8.50000 30,098.503,541.000

-0.17

0135 TOPSOIL 43,031.840

0.160

207-00205  
 

43,032.000

CY  

4.50000 193,644.0043,032.000

0.72

0140 WETLAND TOPSOIL 610.700

0.300

207-00305  
 

611.000

CY  

1.90000 1,160.90611.000

0.57

0145 STOCKPILE WETLAND TOPSOIL 550.000

0.000

207-00310  
 

550.000

CY  

2.30000 1,265.00550.000

0.00

0150 *SILT DIKE 0.000

0.000

208-00001  
 

0.000

LF  

6.70000 0.000.000

0.00

0155 *EROSION BALES (WEED FREE) 675.000

0.000

208-00011  
 

675.000

EACH

11.00000 7,425.00675.000

0.00

0160 *SILT FENCE 13,705.000

0.000

208-00020  
 

13,705.000

LF  

1.50000 20,557.5013,705.000

0.00

0165 SEDIMENT BASIN 5.000

0.000

208-00030  
 

5.000

EACH

6,800.00000 34,000.005.000

0.00
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PCN: 11846-BID    ESTIMATE RUN 12/20/2001

PROJECT: NH 2854-066                   ESTIMATE NO: 0036

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:22:31

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *CHECK DAM 0.000

0.000

208-00040  
 

0.000

EACH

1,000.00000 0.000.000

0.00

0175 TEMPORARY SLOPE DRAIN 0.000

0.000

208-00060  
 

0.000

LF  

26.00000 0.000.000

0.00

0180 EROSION CONTROL SUPERVISOR 1.000

0.000

208-00200  
 

1.000

L S 

3,500.00000 3,500.001.000

0.00

0185 WATER (LANDSCAPING) 45.980

0.020

209-00100  
 

46.000

MGAL

85.00000 3,910.0046.000

1.70

0190 RESET STRUCTURE 3.000

0.000

210-00001  
 

3.000

EACH

1,700.00000 5,100.003.000

0.00

0195 *RESET MAILBOX STRUCTURE (TYPE 1) 47.000

1.000

210-00011  
 

48.000

EACH

208.00000 9,984.0048.000

208.00

0200 *RESET MAILBOX STRUCTURE (TYPE 3) 5.000

0.000

210-00013  
 

5.000

EACH

260.00000 1,300.005.000

0.00

0205 *RESET GROUND SIGN 25.000

1.000

210-00810  
 

26.000

EACH

260.00000 6,760.0026.000

260.00

0210 *RESET FENCE 595.000

0.000

210-01000  
 

595.000

LF  

8.00000 4,760.00595.000

0.00

0215 *RESET GATE 3.000

0.000

210-01011  
 

3.000

EACH

182.00000 546.003.000

0.00

0220 *ROCK REINFORCEMENT (NUMBER 10) 2,575.000

0.000

211-01115  
 

2,575.000

LF  

8.10000 20,857.502,575.000

0.00
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PCN: 11846-BID    ESTIMATE RUN 12/20/2001

PROJECT: NH 2854-066                   ESTIMATE NO: 0036

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:22:31

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 SEEDING (NATIVE) 30.858

0.042

212-00006  
 

30.900

ACRE

575.00000 17,767.5030.900

24.15

0230 SEEDING (NATIVE) (HYDRAULIC) 40.685

0.015

212-00007  
 

40.700

ACRE

1,175.00000 47,822.5040.700

17.63

0235 SOIL PREPARATION (SPECIAL) 73.993

0.007

212-00047  
 

74.000

ACRE

163.00000 12,062.0074.000

1.14

0240 MULCHING (WEED FREE) 68.431

-0.031

213-00003  
 

68.400

ACRE

450.00000 30,780.0068.400

-13.95

0245 MULCH TACKIFIER 13,742.400

-0.400

213-00061  
 

13,742.000

LB  

2.00000 27,484.0013,742.000

-0.80

0250 SOIL BINDER 74.900

0.000

213-00100  
 

74.900

ACRE

480.00000 35,952.0074.900

0.00

0250 MATERIAL ALLOWANCE SEEDING-MULCHING 0.000

0.000ACRE

227.00000 0.000.000

0.00

0250 MATERIAL ALLOWANCE SEEDING-MULCHING 0.000

0.000ACRE

227.00000 0.000.000

0.00

0250 MATERIAL ALLOWANCE SEEDING-MULCHING 0.000

0.000ACRE

227.00000 0.000.000

0.00

0250 MATERIAL ALLOWANCE SEEDING-MULCHING 0.000

0.000ACRE

227.00000 0.000.000

0.00

0250 MATERIAL ALLOWANCE SEEDING-MULCHING 0.000

0.000DOL 

1.00000 0.000.000

0.00
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PCN: 11846-BID    ESTIMATE RUN

PROJECT: NH 2854-066                   ESTIMATE NO: 0036

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0250 MATERIAL ALLOWANCE SEEDING-MULCHING 0.000

0.000DOL 

1.00000 0.000.000

0.00

0250 MATERIAL ALLOWANCE SEEDING-MULCHING 0.000

0.000ACRE

227.00000 0.000.000

0.00

0250 MATERIAL ALLOWANCE SEEDING-MULCHING 0.000

0.000ACRE

227.00000 0.000.000

0.00

0255 BONDED FIBER MATRIX 1.502

-0.002

213-00150  
 

1.500

ACRE

5,000.00000 7,500.001.500

-10.00

0255 MATERIAL ALLOWANCE SEEDING-MULCHING 0.000

0.000DOL 

1.00000 0.000.000

0.00

0255 MATERIAL ALLOWANCE SEEDING-MULCHING 0.000

0.000DOL 

1.00000 0.000.000

0.00

0255 MATERIAL ALLOWANCE SEEDING-MULCHING 0.000

0.000DOL 

1.00000 0.000.000

0.00

0255 MATERIAL ALLOWANCE SEEDING-MULCHING 0.000

0.000DOL 

1.00000 0.000.000

0.00

0260 LANDSCAPE BOULDER 149.000

0.000

213-00700  
 

149.000

EACH

300.00000 44,700.00149.000

0.00

0265 DECIDUOUS SHRUB (5 GALLON CONTAINER) 1,789.000

0.000

214-00350  
 

1,789.000

EACH

24.00000 42,936.001,789.000

0.00

0270 EVERGREEN TREE (1 GALLON CONTAINER) 200.000

0.000

214-00410  
 

200.000

EACH

13.00000 2,600.00200.000

0.00
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PCN: 11846-BID    ESTIMATE RUN 12/20/2001

PROJECT: NH 2854-066                   ESTIMATE NO: 0036

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:22:31

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0275 EVERGREEN TREE (4 FOOT) (BALL AND BURLAP) 141.000

0.000

214-00504  
 

141.000

EACH

130.00000 18,330.00141.000

0.00

0280 EVERGREEN TREE (6 FOOT) (BALL AND BURLAP) 174.000

0.000

214-00506  
 

174.000

EACH

178.00000 30,972.00174.000

0.00

0285 BRUSH LAYER CUTTING 1,000.000

0.000

214-01010  
 

1,000.000

EACH

1.40000 1,400.001,000.000

0.00

0290 PLANT (TUBELING) 77.000

0.000

214-01200  
 

77.000

EACH

3.15000 242.5577.000

0.00

0295 TRANSPLANT SHRUB 20.000

0.000

215-00000  
 

20.000

EACH

50.00000 1,000.0020.000

0.00

0300 SOIL RETENTION BLANKET (SPECIAL) 19,754.220

-0.220

216-00030  
 

19,754.000

SY  

2.30000 45,434.2019,754.000

-0.51

0305 SOIL RETENTION BLANKET (PLASTIC) INCREASED BY C MO #3 1,769.000

0.000

216-00035  
 

1,769.000

SY  

16.00000 28,304.001,769.000

0.00

0305 MATERIAL ALLOWANCE SEEDING-MULCHING 0.000

0.000SY  

8.00000 0.000.000

0.00

0305 MATERIAL ALLOWANCE SEEDING-MULCHING 0.000

0.000SY  

8.00000 0.000.000

0.00

0310 *HERBICIDE TREATMENT 0.000

0.000

217-00000  
 

0.000

SY  

1.50000 0.000.000

0.00

0315 AGGREGATE BASE COURSE (CLASS 6) 2,897.750

0.600

304-06000  
 

2,898.350

TON 

13.70000 39,707.392,898.350

8.22
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PCN: 11846-BID    ESTIMATE RUN 12/20/2001

PROJECT: NH 2854-066                   ESTIMATE NO: 0036

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:22:31

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0320 AGGREGATE BASE COURSE (SPECIAL) 2,658.650

0.350

304-09000  
 

2,659.000

CY  

17.50000 46,532.502,659.000

6.13

0325 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 153.220

0.000

403-00720  
 

153.220

TON 

73.00000 11,185.06153.220

0.00

0330 *HOT BITUMINOUS PAVEMENT (GRADING S)(ASPHALT) ( 76)(PG 
58-22) 

8,905.570

0.000

403-32353  
 

8,905.570

TON 

38.00000 338,411.668,905.570

0.00

0335 *EMULSIFIED ASPHALT (CSS-1H) 1,805.840

0.160

411-10253  
 

1,806.000

GAL 

1.05000 1,896.301,806.000

0.17

0340 *CONCRETE PAVEMENT (9-1/2 INCH) 157,357.650

0.350

412-00950  
 

158,009.000

SY  

28.50000 4,484,703.00157,358.000

9.98

0345 GEOTEXTILE (EROSION CONTROL) (CLASS A) 15,370.700

0.300

420-00100  
 

15,371.000

SY  

2.00000 30,742.0015,371.000

0.60

0350 STEEL SHEET PILING (TYPE I) 13,092.000

0.000

501-00000  
 

13,092.000

SF  

9.70000 126,992.4013,092.000

0.00

0350 MATERIAL ALLOWANCE STEEL SHEET PILING 0.000

0.000DOL 

1.00000 0.000.000

0.00

0355 *MECHANICALLY STABILIZED EARTH WALL 3,410.700

0.300

504-04100  
 

3,411.000

SF  

48.00000 163,728.003,411.000

14.40

0360 *RETAINING WALL 10,987.180

-0.180

504-04200  
 

10,987.000

SF  

35.50000 390,038.5010,987.000

-6.39

0360 MATERIAL ALLOWANCE MISCELLANEOUS STOCKPILED MATERIALS 0.000

0.000DOL 

1.00000 0.000.000

0.00
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PCN: 11846-BID    ESTIMATE RUN

PROJECT: NH 2854-066                   ESTIMATE NO: 0036

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0360 MATERIAL ALLOWANCE PRECAST WALL SEGMENTS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0360 MATERIAL ALLOWANCE PRECAST WALL SEGMENTS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0360 MATERIAL ALLOWANCE MISCELLANEOUS STOCKPILED MATERIALS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0360 MATERIAL ALLOWANCE PRECAST WALL SEGMENTS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0360 MATERIAL ALLOWANCE MISCELLANEOUS STOCKPILED MATERIALS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0360 MATERIAL ALLOWANCE PRECAST WALL SEGMENTS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0360 MATERIAL ALLOWANCE MISCELLANEOUS STOCKPILED MATERIALS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0360 MATERIAL ALLOWANCE PRECAST WALL SEGMENTS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0360 MATERIAL ALLOWANCE MISCELLANEOUS STOCKPILED MATERIALS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0360 MATERIAL ALLOWANCE PRECAST WALL SEGMENTS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0360 MATERIAL ALLOWANCE MISCELLANEOUS STOCKPILED MATERIALS 0.000

0.000DOL 

1.00000 0.000.000

0.00
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PCN: 11846-BID    ESTIMATE RUN

PROJECT: NH 2854-066                   ESTIMATE NO: 0036

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0360 MATERIAL ALLOWANCE PRECAST WALL SEGMENTS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0360 MATERIAL ALLOWANCE MISCELLANEOUS STOCKPILED MATERIALS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0360 MATERIAL ALLOWANCE PRECAST WALL SEGMENTS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0360 MATERIAL ALLOWANCE MISCELLANEOUS STOCKPILED MATERIALS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0360 MATERIAL ALLOWANCE PRECAST WALL SEGMENTS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0360 MATERIAL ALLOWANCE MISCELLANEOUS STOCKPILED MATERIALS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0360 MATERIAL ALLOWANCE MISCELLANEOUS STOCKPILED MATERIALS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0360 MATERIAL ALLOWANCE PRECAST WALL SEGMENTS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0360 MATERIAL ALLOWANCE MISCELLANEOUS STOCKPILED MATERIALS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0360 MATERIAL ALLOWANCE PRECAST WALL SEGMENTS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0360 MATERIAL ALLOWANCE MISCELLANEOUS STOCKPILED MATERIALS 0.000

0.000DOL 

1.00000 0.000.000

0.00
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PCN: 11846-BID    ESTIMATE RUN

PROJECT: NH 2854-066                   ESTIMATE NO: 0036

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0360 MATERIAL ALLOWANCE PRECAST WALL SEGMENTS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0360 MATERIAL ALLOWANCE MISCELLANEOUS STOCKPILED MATERIALS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0365 STONE LANDSCAPE WALL INCREASED BY CMO #3 9,730.250

-0.250

504-08050  
 

9,730.000

SF  

19.00000 184,870.009,730.000

-4.75

0370 RIPRAP (6 INCH) 887.300

-0.300

506-00206  
 

887.000

CY  

35.00000 31,045.00887.000

-10.50

0375 RIPRAP (12 INCH) 1,462.400

-0.400

506-00212  
 

1,462.000

CY  

35.00000 51,170.001,462.000

-14.00

0380 RIPRAP (18 INCH) 59.800

0.200

506-00218  
 

60.000

CY  

40.00000 2,400.0060.000

8.00

0385 GEOGRID REINFORCEMENT 5,791.200

-0.200

506-01020  
 

5,791.000

SY  

5.00000 28,955.005,791.000

-1.00

0385 MATERIAL ALLOWANCE GEOTEXTILE MATERIAL 0.000

0.000DOL 

1.00000 0.000.000

0.00

0385 MATERIAL ALLOWANCE GEOTEXTILE MATERIAL 0.000

0.000DOL 

1.00000 0.000.000

0.00

0390 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 23.030

-0.030

507-00100  
 

23.000

CY  

500.00000 11,500.0023.000

-15.00

0395 CONCRETE CLASS B (WALL) 40.700

0.000

601-01050  
 

40.700

CY  

550.00000 22,385.0040.700

0.00
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PCN: 11846-BID    ESTIMATE RUN 12/20/2001

PROJECT: NH 2854-066                   ESTIMATE NO: 0036

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:22:31

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0400 FLY ASH SLURRY 26.000

0.000

601-10310  
 

26.000

CY  

85.00000 2,210.0026.000

0.00

0405 *REINFORCING STEEL 211.000

0.000

602-00000  
 

211.000

LB  

0.50000 105.50211.000

0.00

0410 *68X43 INCH REINFORCED CONCRETE PIPE ELLIPTICAL  144.000

0.000

603-02540  
 

144.000

LF  

145.00000 20,880.00144.000

0.00

0415 *68X43 INCH REINFORCED CONCRETE END SECTION ELL IPTICAL 1.000

0.000

603-05154  
 

1.000

EACH

2,100.00000 2,100.001.000

0.00

0420 *36 INCH CORRUGATED STEEL PIPE 279.000

0.000

603-10360  
 

279.000

LF  

73.00000 20,367.00279.000

0.00

0425 *42 INCH CORRUGATED STEEL PIPE 64.000

0.000

603-10420  
 

64.000

LF  

69.00000 4,416.0064.000

0.00

0430 *INLET TYPE C (5 FOOT) 8.000

0.000

604-00305  
 

8.000

EACH

2,200.00000 17,600.008.000

0.00

0430 MATERIAL ALLOWANCE INLET COMPONENTS 0.000

0.000EACH

769.50000 0.000.000

0.00

0430 MATERIAL ALLOWANCE INLET COMPONENTS 0.000

0.000EACH

769.50000 0.000.000

0.00

0435 *INLET TYPE C (10 FOOT) 9.000

0.000

604-00310  
 

9.000

EACH

2,900.00000 26,100.009.000

0.00

0435 MATERIAL ALLOWANCE INLET COMPONENTS 0.000

0.000DOL 

1.00000 0.000.000

0.00
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PCN: 11846-BID    ESTIMATE RUN

PROJECT: NH 2854-066                   ESTIMATE NO: 0036

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0435 MATERIAL ALLOWANCE INLET COMPONENTS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0435 MATERIAL ALLOWANCE INLET COMPONENTS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0440 *INLET TYPE D (5 FOOT) 23.000

0.000

604-00505  
 

23.000

EACH

2,400.00000 55,200.0023.000

0.00

0440 MATERIAL ALLOWANCE INLET COMPONENTS 0.000

0.000EACH

627.00000 0.000.000

0.00

0440 MATERIAL ALLOWANCE INLET COMPONENTS 0.000

0.000EACH

627.00000 0.000.000

0.00

0440 MATERIAL ALLOWANCE INLET COMPONENTS 0.000

0.000EACH

627.00000 0.000.000

0.00

0440 MATERIAL ALLOWANCE INLET COMPONENTS 0.000

0.000EACH

627.00000 0.000.000

0.00

0440 MATERIAL ALLOWANCE INLET COMPONENTS 0.000

0.000EACH

627.00000 0.000.000

0.00

0440 MATERIAL ALLOWANCE INLET COMPONENTS 0.000

0.000EACH

627.00000 0.000.000

0.00

0440 MATERIAL ALLOWANCE INLET COMPONENTS 0.000

0.000EACH

627.00000 0.000.000

0.00

0440 MATERIAL ALLOWANCE INLET COMPONENTS 0.000

0.000EACH

627.00000 0.000.000

0.00
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PCN: 11846-BID    ESTIMATE RUN 12/20/2001

PROJECT: NH 2854-066                   ESTIMATE NO: 0036

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:22:31

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 *INLET TYPE D (10 FOOT) 10.000

0.000

604-00510  
 

10.000

EACH

3,100.00000 31,000.0010.000

0.00

0445 MATERIAL ALLOWANCE INLET COMPONENTS 0.000

0.000EACH

988.00000 0.000.000

0.00

0445 MATERIAL ALLOWANCE INLET COMPONENTS 0.000

0.000EACH

988.00000 0.000.000

0.00

0445 MATERIAL ALLOWANCE INLET COMPONENTS 0.000

0.000EACH

988.00000 0.000.000

0.00

0445 MATERIAL ALLOWANCE INLET COMPONENTS 0.000

0.000EACH

988.00000 0.000.000

0.00

0445 MATERIAL ALLOWANCE INLET COMPONENTS 0.000

0.000EACH

988.00000 0.000.000

0.00

0445 MATERIAL ALLOWANCE INLET COMPONENTS 0.000

0.000EACH

988.00000 0.000.000

0.00

0450 *INLET TYPE 13 (5 FOOT) 2.000

0.000

604-13005  
 

2.000

EACH

2,300.00000 4,600.002.000

0.00

0450 MATERIAL ALLOWANCE INLET COMPONENTS 0.000

0.000EACH

495.00000 0.000.000

0.00

0455 *INLET TYPE R  L 5 (5 FOOT) 1.000

0.000

604-19105  
 

1.000

EACH

3,300.00000 3,300.001.000

0.00

0455 MATERIAL ALLOWANCE INLET COMPONENTS 0.000

0.000EACH

1,767.00000 0.000.000

0.00
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PCN: 11846-BID    ESTIMATE RUN 12/20/2001

PROJECT: NH 2854-066                   ESTIMATE NO: 0036

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:22:31

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0460 *MANHOLE SLAB BASE (5 FOOT) 1.000

0.000

604-30005  
 

1.000

EACH

2,000.00000 2,000.001.000

0.00

0465 *MANHOLE SLAB BASE (10 FOOT) 2.000

0.000

604-30010  
 

2.000

EACH

2,600.00000 5,200.002.000

0.00

0470 *MANHOLE SLAB BASE (20 FOOT) 1.000

0.000

604-30020  
 

1.000

EACH

3,800.00000 3,800.001.000

0.00

0475 *MANHOLE SPECIAL 2.000

0.000

604-39000  
 

2.000

EACH

9,500.00000 19,000.002.000

0.00

0480 *6 INCH PERFORATED PIPE UNDERDRAIN 2,315.000

0.000

605-00060  
 

2,315.000

LF  

19.00000 43,985.002,315.000

0.00

0485 *SUBSURFACE DRAIN OUTLET 240.000

0.000

605-84000  
 

240.000

LF  

10.00000 2,400.00240.000

0.00

0490 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 1,970.000

0.000

606-00301  
 

1,970.000

LF  

16.50000 32,505.001,970.000

0.00

0490 MATERIAL ALLOWANCE GUARDRAIL POSTS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0490 MATERIAL ALLOWANCE GUARDRAIL POSTS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0490 MATERIAL ALLOWANCE GUARDRAIL POSTS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0490 MATERIAL ALLOWANCE GUARDRAIL POSTS 0.000

0.000DOL 

1.00000 0.000.000

0.00
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PCN: 11846-BID    ESTIMATE RUN

PROJECT: NH 2854-066                   ESTIMATE NO: 0036

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0490 MATERIAL ALLOWANCE GUARDRAIL POSTS 0.000

0.000DOL 

1.00000 0.000.000

0.00

0495 *END ANCHORAGE TYPE 3D 2.000

0.000

606-01340  
 

2.000

EACH

410.00000 820.002.000

0.00

0500 *END ANCHORAGE TYPE 3G 2.000

0.000

606-01370  
 

2.000

EACH

940.00000 1,880.002.000

0.00

0505 *END ANCHORAGE TYPE 3H 2.000

0.000

606-01380  
 

2.000

EACH

420.00000 840.002.000

0.00

0510 *END ANCHORAGE TYPE 3K 7.000

0.000

606-01390  
 

7.000

EACH

860.00000 6,020.007.000

0.00

0515 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 4.000

0.000

606-02001  
 

4.000

EACH

1,550.00000 6,200.004.000

0.00

0520 *BRIDGE RAIL TYPE 10 (SPECIAL) 437.500

0.500

606-11005  
 

438.000

LF  

85.00000 37,230.00438.000

42.50

0525 *END POST 37.000

0.000

607-00005  
 

37.000

EACH

115.00000 4,255.0037.000

0.00

0530 *CORNER AND LINE BRACE POST 56.000

0.000

607-00010  
 

56.000

EACH

167.00000 9,352.0056.000

0.00

0535 *FENCE BARBED WIRE WITH METAL POSTS 9,505.500

0.500

607-01000  
 

9,506.000

LF  

1.30000 12,357.809,506.000

0.65

0540 *FENCE COMBINATION WIRE WITH METAL POSTS 1,582.000

0.000

607-11200  
 

1,582.000

LF  

2.00000 3,164.001,582.000

0.00
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PCN: 11846-BID    ESTIMATE RUN 12/20/2001

PROJECT: NH 2854-066                   ESTIMATE NO: 0036

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:22:31

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0545 *FENCE (TEMPORARY) 5,883.000

0.000

607-11580  
 

5,883.000

LF  

2.10000 12,354.305,883.000

0.00

0550 *FENCE PICKET SNOW 0.000

0.000

607-32000  
 

0.000

LF  

5.50000 0.000.000

0.00

0555 *END POST (CHAIN LINK) 4.000

0.000

607-52905  
 

4.000

EACH

224.00000 896.004.000

0.00

0560 *FENCE CHAIN LINK (72 INCH) 48.200

-0.200

607-53172  
 

48.000

LF  

20.00000 960.0048.000

-4.00

0565 *CURB AND GUTTER TYPE 2 (SECTION II-B) 716.000

0.000

609-21020  
 

716.000

LF  

18.50000 13,246.00716.000

0.00

0570 *GUTTER TYPE 2 SPECIAL 843.500

0.500

609-24000  
 

844.000

LF  

54.00000 45,576.00844.000

27.00

0575 *GUTTER TYPE 2 (6 FOOT) 724.000

0.000

609-24006  
 

724.000

LF  

33.30000 24,109.20724.000

0.00

0580 *CURB TYPE 4 (SECTION B) 191.400

-0.400

609-40010  
 

191.000

LF  

12.50000 2,387.50191.000

-5.00

0585 MEDIAN COVER MATERIAL (BITUMINOUS) 67.880

0.000

610-00040  
 

67.880

TON 

135.00000 9,163.8067.880

0.00

0590 *DELINEATOR (FLEXIBLE) (TYPE I) INCREASED BY CM O #2 508.000

0.000

612-00041  
 

508.000

EACH

28.00000 14,224.00508.000

0.00

0595 *DELINEATOR (FLEXIBLE) (TYPE II) INCREASED BY C MO #2 313.000

0.000

612-00042  
 

313.000

EACH

29.00000 9,077.00313.000

0.00
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PCN: 11846-BID    ESTIMATE RUN 12/20/2001

PROJECT: NH 2854-066                   ESTIMATE NO: 0036

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:22:31

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0600 *DELINEATOR (FLEXIBLE) (TYPE III) INCREASED BY CMO #2 25.000

0.000

612-00043  
 

25.000

EACH

30.00000 750.0025.000

0.00

0605 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 2,812.500

0.500

613-01200  
 

2,813.000

LF  

13.50000 37,975.502,813.000

6.75

0610 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 4,955.000

0.000

613-01300  
 

4,955.000

LF  

14.60000 72,343.004,955.000

0.00

0615 *WIRING 1.000

0.000

613-10000  
 

1.000

L S 

1,560.00000 1,560.001.000

0.00

0620 *LIGHT STANDARD METAL (40 FOOT) 16.000

0.000

613-34400  
 

16.000

EACH

1,250.00000 20,000.0016.000

0.00

0620 MATERIAL ALLOWANCE LIGHT STANDARDS 0.000

0.000EACH

793.12500 0.000.000

0.00

0625 *CONCRETE FOUNDATION PAD 16.000

0.000

613-40000  
 

16.000

EACH

625.00000 10,000.0016.000

0.00

0630 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 16.000

0.000

613-70400  
 

16.000

EACH

416.00000 6,656.0016.000

0.00

0630 MATERIAL ALLOWANCE LUMINAIRE 0.000

0.000EACH

170.00000 0.000.000

0.00

0635 *LUMINAIRE HIGH PRESSURE SODIUM (WALL TYPE) (15 0 WATT) 2.000

0.000

613-72150  
 

2.000

EACH

1,250.00000 2,500.002.000

0.00

0640 *SIGN PANEL (CLASS I) 674.750

0.250

614-00011  
 

675.000

SF  

19.30000 13,027.50675.000

4.83
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PCN: 11846-BID    ESTIMATE RUN 12/20/2001

PROJECT: NH 2854-066                   ESTIMATE NO: 0036

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:22:31

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0645 *SIGN PANEL (CLASS II) 752.800

0.200

614-00012  
 

753.000

SF  

21.90000 16,490.70753.000

4.38

0650 *SIGN PANEL (CLASS III) 174.000

0.000

614-00013  
 

174.000

SF  

25.00000 4,350.00174.000

0.00

0655 *TIMBER SIGN POST 4X4 INCH 1,106.500

0.500

614-00044  
 

1,107.000

LF  

10.40000 11,512.801,107.000

5.20

0660 *TIMBER SIGN POST 6X6 INCH 1,400.000

0.000

614-00066  
 

1,400.000

LF  

14.60000 20,440.001,400.000

0.00

0665 *STEEL SIGN POST (U-2) 200.000

0.000

614-00200  
 

200.000

LF  

7.30000 1,460.00200.000

0.00

0670 *CALL BOX 4.000

0.000

614-87500  
 

4.000

EACH

8,350.00000 33,400.004.000

0.00

0670 MATERIAL ALLOWANCE MISC LIGHT MATERIALS 0.000

0.000EACH

4,105.00000 0.000.000

0.00

0675 TRASH GUARD SPECIAL 2.000

0.000

616-30499  
 

2.000

EACH

700.00000 1,400.002.000

0.00

0680 *15 INCH CULVERT PIPE 167.200

-0.200

617-00015  
 

167.000

LF  

30.00000 5,010.00167.000

-6.00

0680 MATERIAL ALLOWANCE CULVERT PIPE 0.000

0.000DOL 

1.00000 0.000.000

0.00

0685 *18 INCH CULVERT PIPE 4,621.100

-0.100

617-00018  
 

4,621.000

LF  

60.00000 277,260.004,621.000

-6.00
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PCN: 11846-BID    ESTIMATE RUN

PROJECT: NH 2854-066                   ESTIMATE NO: 0036

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0685 MATERIAL ALLOWANCE CULVERT PIPE 0.000

0.000LF  

6.70000 0.000.000

0.00

0685 MATERIAL ALLOWANCE CULVERT PIPE 0.000

0.000LF  

6.70000 0.000.000

0.00

0685 MATERIAL ALLOWANCE CULVERT PIPE 0.000

0.000DOL 

1.00000 0.000.000

0.00

0685 MATERIAL ALLOWANCE CULVERT PIPE 0.000

0.000DOL 

1.00000 0.000.000

0.00

0685 MATERIAL ALLOWANCE CULVERT PIPE 0.000

0.000DOL 

1.00000 0.000.000

0.00

0685 MATERIAL ALLOWANCE CULVERT PIPE 0.000

0.000LF  

6.70000 0.000.000

0.00

0690 *24 INCH CULVERT PIPE 2,925.000

0.000

617-00024  
 

2,925.000

LF  

38.00000 111,150.002,925.000

0.00

0690 MATERIAL ALLOWANCE CULVERT PIPE 0.000

0.000DOL 

1.00000 0.000.000

0.00

0690 MATERIAL ALLOWANCE CULVERT PIPE 0.000

0.000DOL 

1.00000 0.000.000

0.00

0690 MATERIAL ALLOWANCE CULVERT PIPE 0.000

0.000DOL 

1.00000 0.000.000

0.00

0690 MATERIAL ALLOWANCE CULVERT PIPE 0.000

0.000DOL 

1.00000 0.000.000

0.00
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PCN: 11846-BID    ESTIMATE RUN

PROJECT: NH 2854-066                   ESTIMATE NO: 0036

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0690 MATERIAL ALLOWANCE CULVERT PIPE 0.000

0.000DOL 

1.00000 0.000.000

0.00

0690 MATERIAL ALLOWANCE CULVERT PIPE 0.000

0.000DOL 

1.00000 0.000.000

0.00

0690 MATERIAL ALLOWANCE CULVERT PIPE 0.000

0.000DOL 

1.00000 0.000.000

0.00

0690 MATERIAL ALLOWANCE CULVERT PIPE 0.000

0.000DOL 

1.00000 0.000.000

0.00

0690 MATERIAL ALLOWANCE CULVERT PIPE 0.000

0.000DOL 

1.00000 0.000.000

0.00

0690 MATERIAL ALLOWANCE CULVERT PIPE 0.000

0.000DOL 

1.00000 0.000.000

0.00

0690 MATERIAL ALLOWANCE CULVERT PIPE 0.000

0.000DOL 

1.00000 0.000.000

0.00

0690 MATERIAL ALLOWANCE CULVERT PIPE 0.000

0.000DOL 

1.00000 0.000.000

0.00

0690 MATERIAL ALLOWANCE CULVERT PIPE 0.000

0.000DOL 

1.00000 0.000.000

0.00

0690 MATERIAL ALLOWANCE CULVERT PIPE 0.000

0.000DOL 

1.00000 0.000.000

0.00

0690 MATERIAL ALLOWANCE CULVERT PIPE 0.000

0.000DOL 

1.00000 0.000.000

0.00
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PCN: 11846-BID    ESTIMATE RUN 12/20/2001

PROJECT: NH 2854-066                   ESTIMATE NO: 0036

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:22:31

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0695 *30 INCH CULVERT PIPE 1,585.000

0.000

617-00030  
 

1,585.000

LF  

40.00000 63,400.001,585.000

0.00

0695 MATERIAL ALLOWANCE CULVERT PIPE 0.000

0.000DOL 

1.00000 0.000.000

0.00

0695 MATERIAL ALLOWANCE CULVERT PIPE 0.000

0.000DOL 

1.00000 0.000.000

0.00

0695 MATERIAL ALLOWANCE CULVERT PIPE 0.000

0.000DOL 

1.00000 0.000.000

0.00

0695 MATERIAL ALLOWANCE CULVERT PIPE 0.000

0.000DOL 

1.00000 0.000.000

0.00

0695 MATERIAL ALLOWANCE CULVERT PIPE 0.000

0.000DOL 

1.00000 0.000.000

0.00

0700 *36 INCH CULVERT PIPE 804.500

0.500

617-00036  
 

805.000

LF  

58.00000 46,690.00805.000

29.00

0700 MATERIAL ALLOWANCE CULVERT PIPE 0.000

0.000DOL 

1.00000 0.000.000

0.00

0700 MATERIAL ALLOWANCE CULVERT PIPE 0.000

0.000DOL 

1.00000 0.000.000

0.00

0700 MATERIAL ALLOWANCE CULVERT PIPE 0.000

0.000DOL 

1.00000 0.000.000

0.00

0700 MATERIAL ALLOWANCE CULVERT PIPE 0.000

0.000DOL 

1.00000 0.000.000

0.00
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PCN: 11846-BID    ESTIMATE RUN

PROJECT: NH 2854-066                   ESTIMATE NO: 0036

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0700 MATERIAL ALLOWANCE CULVERT PIPE 0.000

0.000DOL 

1.00000 0.000.000

0.00

0700 MATERIAL ALLOWANCE CULVERT PIPE 0.000

0.000DOL 

1.00000 0.000.000

0.00

0700 MATERIAL ALLOWANCE CULVERT PIPE 0.000

0.000DOL 

1.00000 0.000.000

0.00

0700 MATERIAL ALLOWANCE CULVERT PIPE 0.000

0.000DOL 

1.00000 0.000.000

0.00

0705 *42 INCH CULVERT PIPE 149.000

0.000

617-00042  
 

149.000

LF  

57.00000 8,493.00149.000

0.00

0705 MATERIAL ALLOWANCE CULVERT PIPE 0.000

0.000DOL 

1.00000 0.000.000

0.00

0705 MATERIAL ALLOWANCE CULVERT PIPE 0.000

0.000DOL 

1.00000 0.000.000

0.00

0710 DETOUR CULVERT PIPE 1.000

0.000

617-03000  
 

1.000

L S 

2,150.00000 2,150.001.000

0.00

0715 *DETOUR PAVEMENT 24,035.550

0.450

621-00450  
 

24,036.000

SY  

24.00000 576,864.0024,036.000

10.80

0720 *CONSTRUCTION SURVEYING 1.000

0.000

625-00000  
 

1.000

L S 

95,000.00000 95,000.001.000

0.00

0725 *MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

636,700.00000 636,700.001.000

0.00



CONTID: C11846         COLORADO DEPARTMENT OF TRANSPORTATION Page 25

PCN: 11846-BID    ESTIMATE RUN 12/20/2001

PROJECT: NH 2854-066                   ESTIMATE NO: 0036

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:22:31

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0730 *PAVEMENT MARKING PAINT 1,209.490

-0.490

627-00001  
 

1,209.000

GAL 

31.00000 37,479.001,209.000

-15.19

0735 *EPOXY PAVEMENT MARKING 859.000

0.000

627-00005  
 

859.000

GAL 

78.00000 67,002.00859.000

0.00

0740 *RAISED PAVEMENT MARKER (TEMPORARY) 0.000

0.000

627-00030  
 

0.000

EACH

2.30000 0.000.000

0.00

0745 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 630.000

0.000

627-02000  
 

630.000

SF  

6.50000 4,095.00630.000

0.00

0750 *SURVEY MONUMENT (TYPE 1) 71.000

0.000

629-01001  
 

71.000

EACH

84.00000 5,964.0071.000

0.00

0755 *SURVEY MONUMENT (TYPE 2) 11.000

0.000

629-01002  
 

11.000

EACH

104.00000 1,144.0011.000

0.00

0760 *SURVEY MONUMENT (TYPE 1A) 0.000

0.000

629-01011  
 

0.000

EACH

1,700.00000 0.000.000

0.00

0765 *SURVEY MONUMENT (TYPE 3A) 0.000

1.000

629-01031  
 

1.000

EACH

310.00000 310.001.000

310.00

0770 *FLAGGING 29,943.500

0.000

630-00000  
 

29,943.500

HOUR

23.00000 688,700.5029,943.500

0.00

0775 *TRAFFIC CONTROL SUPERVISOR 649.000

0.000

630-00002  
 

649.000

DAY 

322.00000 208,978.00649.000

0.00

0780 *TRAFFIC CONTROL INSPECTION 361.000

0.000

630-00007  
 

361.000

DAY 

130.00000 46,930.00361.000

0.00
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PCN: 11846-BID    ESTIMATE RUN 12/20/2001

PROJECT: NH 2854-066                   ESTIMATE NO: 0036

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:22:31

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0785 *FLASHING BEACON (PORTABLE) 3.600

0.400

630-80001  
 

4.000

EACH

1,560.00000 6,240.004.000

624.00

0790 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 9.000

1.000

630-80336  
 

10.000

EACH

300.00000 3,000.0010.000

300.00

0795 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 57.600

6.400

630-80341  
 

64.000

EACH

73.00000 4,672.0064.000

467.20

0800 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 87.200

9.700

630-80342  
 

106.000

EACH

125.00000 12,112.5096.900

1,212.50

0805 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 9.900

1.100

630-80343  
 

11.000

EACH

125.00000 1,375.0011.000

137.50

0810 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 166.050

18.450

630-80344  
 

185.000

SF  

14.50000 2,675.25184.500

267.53

0815 *CONSTRUCTION INFORMATION SIGN 0.000

0.000

630-80348  
 

1.000

EACH

520.00000 0.000.000

0.00

0820 *PORTABLE MESSAGE SIGN PANEL 2.700

0.300

630-80355  
 

3.000

EACH

19,000.00000 57,000.003.000

5,700.00

0825 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (B
TYPE) 

1.800

0.200

630-80357  
 

2.000

EACH

1,050.00000 2,100.002.000

210.00

0830 *DRUM CHANNELIZING DEVICE 319.500

35.500

630-80360  
 

355.000

EACH

94.00000 33,370.00355.000

3,337.00

0835 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHIN G) 0.000

0.000

630-80363  
 

0.000

EACH

94.00000 0.000.000

0.00
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PCN: 11846-BID    ESTIMATE RUN 12/20/2001

PROJECT: NH 2854-066                   ESTIMATE NO: 0036

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:22:31

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0840 CONCRETE BARRIER (TEMPORARY) 3,204.000

356.000

630-80370  
 

3,560.000

LF  

29.00000 103,240.003,560.000

10,324.00

0845 *TRAFFIC CONE 226.800

25.200

630-80380  
 

252.000

EACH

16.00000 4,032.00252.000

403.20

0850 *DELINEATOR (TYPE I) (TEMPORARY) 145.800

16.200

630-80401  
 

162.000

EACH

24.00000 3,888.00162.000

388.80

0855 *DELINEATOR (TYPE II) (TEMPORARY) 0.000

0.000

630-80402  
 

0.000

EACH

26.00000 0.000.000

0.00

0860 IMPACT ATTENUATOR (QUADGUARD) (TEMPORARY) 0.900

0.100

630-85115  
 

1.000

EACH

21,000.00000 21,000.001.000

2,100.00

0865 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0870 F/A PARTNERING 0.000

0.000

700-70011  
 

0.000

F A 

1.00000 0.000.000

0.00

0875 F/A ASPHALT PAVEMENT INCENTIVE (QUALITY INCENTI VE) 3,707.160

0.000

700-70012  
 

3,707.160

F A 

1.00000 3,707.163,707.160

0.00

0880 F/A CONCRETE INCENTIVE PAYMENT (QUALITY INCENTV IE) 119,107.390

56,784.820

700-70013  
 

175,892.210

F A 

1.00000 175,892.21175,892.210

56,784.82

0885 F/A ON-THE-JOB TRAINEE 4,327.200

0.000

700-70020  
 

4,327.200

EACH

1.00000 4,327.204,327.200

0.00

0890 F/A OJT PILOT 8,522.400

0.000

700-70022  
 

8,522.400

F A 

1.00000 8,522.408,522.400

0.00
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PCN: 11846-BID    ESTIMATE RUN 12/20/2001

PROJECT: NH 2854-066                   ESTIMATE NO: 0036

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:22:31

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0895 F/A QUALITY INCENTIVE PAYMENT (CONCRETE SMOOTHNESS) 0.000

0.000

700-70025  
 

0.000

F A 

1.00000 0.000.000

0.00

0900 F/A EROSION CONTROL 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00

0905 F/A WETLAND RESTORATION 0.000

0.000

700-70392  
 

0.000

F A 

1.00000 0.000.000

0.00

0910 F/A STABILIZATION (SLOPE STABILIATION) 57,599.730

0.000

700-70426  
 

57,599.730

F A 

1.00000 57,599.7357,599.730

0.00

0915 F/A ROCK STAINING 0.000

0.000

700-70460  
 

0.000

F A 

1.00000 0.000.000

0.00

0920 F/A PLANT ESTABLISHMENT 0.000

0.000

700-70560  
 

26,208.000

F A 

1.00000 0.000.000

0.00

0925 F/A FURN & INSTALL ELECTRICAL SERVICE 17,725.870

0.000

700-70035  
 

17,725.870

F A 

1.00000 17,725.8717,725.870

0.00

1005 F/A ANTICIPATED CMO'S 0.000

0.000

700-70035  
 

0.000

F A 

1.00000 0.000.000

0.00

1010 CONST SURVEYING (HOUR) (NON BID) 255.920

0.080

625-00001  
 

256.000

HOUR

100.00000 25,600.00256.000

8.00

1015 FENCE BW TWP ADDED BY MCR LINE ITEM #2 6,156.000

0.000

607-01100  
 

6,156.000

LF  

2.31000 14,220.366,156.000

0.00

1025 FILTER MATL (CL A) MCR LINE ITEM #3 1,349.100

-0.100

206-00510  
 

1,349.000

CY  

35.11000 47,363.391,349.000

-3.51
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PCN: 11846-BID    ESTIMATE RUN 12/20/2001

PROJECT: NH 2854-066                   ESTIMATE NO: 0036

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:22:31

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1030 FENCE CW TWP ADDED BY MCR LINE ITEM #4 1,032.000

0.000

607-11300  
 

1,032.000

LF  

3.19000 3,292.081,032.000

0.00

1035 CLEAR AND GRUB ADDED BY CMO #2 1.000

0.000

201-00000  
 

1.000

L S 

3,000.00000 3,000.001.000

0.00

1040 REM TRAF SIG HEAD ADDED BY CMO #2 2.000

0.000

202-00831  
 

2.000

EACH

110.00000 220.002.000

0.00

1045 REM TRAF SIG POLE ADDED BY CMO #2 0.000

0.000

202-00840  
 

0.000

EACH

2.00000 0.000.000

0.00

1046 REM TRAF SIG POLE CORRECT ERROR FOR REF. # 1045 2.000

0.000

202-00840  
 

2.000

EACH

550.00000 1,100.002.000

0.00

1050 UNCL EXCAV (CIP) ADDED BY CMO #2 8,318.000

0.000

203-00010  
 

8,318.000

CY  

8.84000 73,531.128,318.000

0.00

1055 EROSION BALES (WEED FREE) ADDED BY CMO #2 30.000

0.000

208-00011  
 

30.000

EACH

19.80000 594.0030.000

0.00

1060 SILT FENCE ADDED BY CMO #2 267.170

-0.170

208-00020  
 

267.000

LF  

4.40000 1,174.80267.000

-0.75

1065 RES TRAF SIG HEAD ADDED BY CMO #2 8.000

0.000

210-00831  
 

8.000

EACH

550.00000 4,400.008.000

0.00

1070 SEEDING (NATIVE) (HYDRAULIC) ADDED BY CMO #2 2.400

0.000

212-00007  
 

2.400

ACRE

1,157.40000 2,777.762.400

0.00

1075 MULCHING (WEED FREE) ADDED BY CMO #2 2.400

0.000

213-00003  
 

2.400

ACRE

623.22000 1,495.732.400

0.00
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PCN: 11846-BID    ESTIMATE RUN 12/20/2001

PROJECT: NH 2854-066                   ESTIMATE NO: 0036

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:22:31

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1080 MULCH TACKIFIER ADDED BY CMO #2 480.000

0.000

213-00061  
 

480.000

LB  

4.49000 2,155.20480.000

0.00

1085 HBP (GR S) (ASPH) (76) (PG 58-22) ADDED BY CMO #2 879.900

0.000

403-32353  
 

879.900

TON 

57.20000 50,330.28879.900

0.00

1090 EMUL ASPH (CSS-1H) ADDED BY CMO #2 220.500

0.500

411-10253  
 

221.000

GAL 

1.00000 221.00221.000

0.50

1095 1-1/2 IN ELEC COND (P) ADDED BY CMO #2 295.000

0.000

613-01150  
 

295.000

LF  

89.10000 26,284.50295.000

0.00

1100 SIGN PANEL (CL I) ADDED BY CMO #2 55.700

0.300

614-00011  
 

56.000

SF  

19.30000 1,080.8056.000

5.79

1105 SIGN PANEL (CL II) ADDED BY CMO #2 12.000

0.000

614-00012  
 

12.000

SF  

21.90000 262.8012.000

0.00

1110 STEEL SIGN POST (2.5X2.5 IN T) ADDED BY CMO #2 32.000

0.000

614-00220  
 

32.000

LF  

15.00000 480.0032.000

0.00

1115 TRAF SIG FACE (12-12-12-12-12) ADDED BY CMO #2 4.000

0.000

614-70560  
 

4.000

EACH

2,750.00000 11,000.004.000

0.00

1120 LOOP DETECT WIRE ADDED BY CMO #2 1,178.000

0.000

614-72875  
 

1,178.000

LF  

7.70000 9,070.601,178.000

0.00

1125 DETECT AMP (LOOP) (2) ADDED BY CMO #2 5.000

0.000

614-72876  
 

5.000

EACH

660.00000 3,300.005.000

0.00

1130 DETECT (MICRO) ADDED BY CMO #2 6.000

0.000

614-72882  
 

6.000

EACH

495.00000 2,970.006.000

0.00
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PCN: 11846-BID    ESTIMATE RUN 12/20/2001

PROJECT: NH 2854-066                   ESTIMATE NO: 0036

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:22:31

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1135 SPAN WIRE POLE (12 IN) ADDED BY CMO #2 1.000

0.000

614-85312  
 

1.000

EACH

8,800.00000 8,800.001.000

0.00

1140 SIG-LIGHT SPAN WIRE POLE (12 IN) ADDED BY CMO # 2 1.000

0.000

614-85362  
 

1.000

EACH

11,000.00000 11,000.001.000

0.00

1145 SANITARY FACILITY ADDED BY CMO #2 1.000

0.000

620-00020  
 

1.000

EACH

150.00000 150.001.000

0.00

1150 CONST SURVEYING ADDED BY CMO #2 1.000

0.000

625-00000  
 

1.000

L S 

6,000.00000 6,000.001.000

0.00

1155 MOBILIZATION (W/O AUTOPAY) ADDED BY CMO #2 0.000

0.000

626-00100  
 

0.000

L S 

16,000.00000 0.000.000

0.00

1156 ADDED ITEM (DOLLAR)/ ADDED MOB FIX 16,000.000

0.000

900-00006  
 

16,000.000

DOL 

1.00000 16,000.0016,000.000

0.00

1160 PVMT MKG PAINT ADDED BY CMO #2 24.000

0.000

627-00001  
 

24.000

GAL 

31.00000 744.0024.000

0.00

1165 PREFORM PLASTIC PVMT MKG (TY B) ADDED BY CMO #2 158.000

0.000

627-02000  
 

158.000

SF  

6.50000 1,027.00158.000

0.00

1170 FLAGGING ADDED BY CMO #2 699.000

0.000

630-00000  
 

699.000

HOUR

24.20000 16,915.80699.000

0.00

1175 TRAF CTRL SUPERVISOR ADDED BY CMO #2 38.000

0.000

630-00002  
 

38.000

DAY 

330.00000 12,540.0038.000

0.00

1180 TRAF CTRL INSPECTION ADDED BY CMO #2 86.000

0.000

630-00007  
 

86.000

DAY 

110.00000 9,460.0086.000

0.00
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PCN: 11846-BID    ESTIMATE RUN 12/20/2001

PROJECT: NH 2854-066                   ESTIMATE NO: 0036

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:22:31

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1185 CONST TRAF SIGN (B) ADDED BY CMO #2 13.500

1.500

630-80342  
 

15.000

EACH

55.00000 825.0015.000

82.50

1190 CONST TRAF SIGN (C) ADDED BY CMO #2 0.000

0.000

630-80343  
 

0.000

EACH

66.00000 0.000.000

0.00

1195 PORT MESG PANEL ADDED BY CMO #2 3.000

0.000

630-80359  
 

3.000

DAY 

220.00000 660.003.000

0.00

1200 DRUM CHANNEL DEV ADDED BY CMO #2 18.000

2.000

630-80360  
 

20.000

EACH

55.00000 1,100.0020.000

110.00

1205 DRUM CHANNEL DEV (LIGHT) (F) ADDED BY CMO #2 0.000

0.000

630-80363  
 

0.000

EACH

55.00000 0.000.000

0.00

1210 CONC BARRIER (TEMP) ADDED BY CMO #2 180.000

20.000

630-80370  
 

200.000

LF  

10.00000 2,000.00200.000

200.00

1215 TRAFFIC CONE ADDED BY CMO #2 72.000

8.000

630-80380  
 

80.000

EACH

16.50000 1,320.0080.000

132.00

1220 F/A ADDED BY CMO #2 TRAFFIC SIGNAL WORK 3,745.500

0.000

700-70035  
 

3,745.500

F A 

1.00000 3,745.503,745.500

0.00

1225 48 IN CSP ADDED BY MCR LINE ITEM #5 84.000

0.000

603-10480  
 

84.000

LF  

72.60000 6,098.4084.000

0.00

1230 24 IN CULVERT PIPE (TEMP) ADDED BY MCR LINE ITE M #6 110.000

0.000

617-00024  
 

110.000

LF  

34.10000 3,751.00110.000

0.00

1235 F/A SHOTCRETE FOR BUTTRESSES 324.300

0.000

700-70035  
 

324.300

F A 

1.00000 324.30324.300

0.00
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PCN: 11846-BID    ESTIMATE RUN 12/20/2001

PROJECT: NH 2854-066                   ESTIMATE NO: 0036

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:22:31

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1240 REM HEADWALL MCR LINE ITEM #8 7.000

0.000

202-00015  
 

7.000

EACH

292.25000 2,045.757.000

0.00

1245 ADDED ITEM (FOOT)/ EROSION LOGS MCR LINE ITEM #9 1,362.000

0.000

900-00012  
 

1,362.000

LF  

5.97000 8,131.141,362.000

0.00

1250 REM FENCE MCR LINE ITEM #10 181.000

0.000

202-01000  
 

181.000

LF  

4.13000 747.53181.000

0.00

1255 GDRAIL TY 3 (6-3) ADDED BY MCR #11 (KENNEDY GUL CH) 750.000

0.000

606-00301  
 

750.000

LF  

17.60000 13,200.00750.000

0.00

1260 END ANCHOR (SRT) ADDED BY MCR #12 (KENNEDY GULC H) 1.000

0.000

606-02001  
 

1.000

EACH

1,870.00000 1,870.001.000

0.00

1265 END ANCHOR TY 3B ADDED BY MCR #13 (KENNEDY GULC H) 1.000

0.000

606-01320  
 

1.000

EACH

1,100.00000 1,100.001.000

0.00

1270 ADDED ITEM (DOLLAR)/ SECTION 105 PRICE REDUCTION -3,450.000

0.000

900-00006  
 

-3,450.000

DOL 

1.00000 -3,450.00-3,450.000

0.00

1275 ADDED ITEM (DOLLAR)/ LUMBERJACKS LIEN 0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

1280 ADDED ITEM (SQUARE FOOT)/ TERRACELL ADDED BY CMO #3 4,409.000

0.000

900-00021  
 

4,409.000

SF  

4.28000 18,870.524,409.000

0.00

1285 ADDED ITEM (SQUARE YARD)/ SUPERGRO ADDED BY CMO #4 17,761.900

0.100

900-00022  
 

17,762.000

SY  

2.09000 37,122.5817,762.000

0.21

1290 CONC CURB RAMP ADDED BY MCR LINE ITEM #14 26.000

0.000

608-00010  
 

26.000

SY  

55.00000 1,430.0026.000

0.00
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PCN: 11846-BID    ESTIMATE RUN 12/20/2001

PROJECT: NH 2854-066                   ESTIMATE NO: 0036

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:22:31

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1295 F/A MODIFY INLET MODIFICATIONS MCR #15 1,523.020

0.000

700-70131  
 

1,523.020

F A 

1.00000 1,523.021,523.020

0.00

1300 INLET SPEC (D) (10 FT) (DOUBLE)(10)(PED. GRATE) 2.000

0.000

604-14010  
 

2.000

EACH

11,660.00000 23,320.002.000

0.00

1300 MATERIAL ALLOWANCE INLET COMPONENTS 0.000

0.000EACH

9,600.00000 0.000.000

0.00

1305 4 IN PLASTIC PIPE MCR LINE ITEM #17 228.000

0.000

603-50004  
 

228.000

LF  

9.00000 2,052.00228.000

0.00

1310 ADDED ITEM (DOLLAR)/ OVERWEIGHT TRUCK PRICE REDUCTI ON -80.000

0.000

900-00006  
 

-80.000

DOL 

1.00000 -80.00-80.000

0.00

1315 ADDED ITEM (FOOT)/ MICRO PILES CMO #6 480.000

0.000

900-00012  
 

480.000

LF  

7.43000 3,566.40480.000

0.00

1320 ADDED ITEM (FOOT)/ ROCK REINFORCEMENT SPECIAL CMO # 6 2,300.000

0.000

900-00012  
 

2,300.000

LF  

15.62000 35,926.002,300.000

0.00

1325 INLET TY D (15 FT) ADDED BY MCR LINE ITEM #18 1.000

0.000

604-00515  
 

1.000

EACH

4,200.00000 4,200.001.000

0.00

1330 ADDED ITEM (LUMP SUM)/ MEYER'S UTILITY SLEEVE ADDED  BY
CMO #7

1.000

0.000

900-00014  
 

1.000

L S 

38,796.84000 38,796.841.000

0.00

1335 GROUTED RIPRAP ADDED BY MCR LINE ITEM #19 39.400

-0.400

506-00030  
 

39.000

CY  

70.00000 2,730.0039.000

-28.00

1340 F/A STABILIZATION FRONTAGE ROAD SLOPE STABILIZA TION 4,259.550

0.000

700-70426  
 

4,259.550

F A 

1.00000 4,259.554,259.550

0.00
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PCN: 11846-BID    ESTIMATE RUN 12/20/2001

PROJECT: NH 2854-066                   ESTIMATE NO: 0036

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:22:31

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1345 UNCL EXCAV ADDED BY CMO #5 3,910.000

0.000

203-00000  
 

3,910.000

CY  

3.90000 15,249.003,910.000

0.00

1350 DOZING (LANDSCAPING) ADDED BY CMO #5 29.000

0.000

203-01555  
 

29.000

HOUR

84.00000 2,436.0029.000

0.00

1355 STOCKPILE WETLAND TOPSOIL ADDED BY CMO #5 755.000

0.000

207-00310  
 

755.000

CY  

5.00000 3,775.00755.000

0.00

1360 WETLAND TOPSOIL ADDED BY CMO #5 755.000

0.000

207-00305  
 

755.000

CY  

5.00000 3,775.00755.000

0.00

1365 EROSION BALES ADDED BY CMO #5 126.000

0.000

208-00010  
 

126.000

EACH

10.00000 1,260.00126.000

0.00

1370 SILT FENCE ADDED BY CMO #5 138.000

0.000

208-00020  
 

138.000

LF  

2.00000 276.00138.000

0.00

1375 SEEDING (NATIVE) ADDED BY CMO #5 4.000

0.000

212-00006  
 

4.000

ACRE

325.00000 1,300.004.000

0.00

1380 SEEDING (WETLANDS) ADDED BY CMO #5 0.810

-0.010

212-00028  
 

0.800

ACRE

1,600.00000 1,280.000.800

-16.00

1385 MULCHING (WEED FREE) ADDED BY CMO #5 7.220

0.000

213-00006  
 

7.220

TON 

470.00000 3,393.407.220

0.00

1390 BRUSH LAYER CUTTING ADDED BY CMO #5 1,275.000

0.000

214-01010  
 

1,275.000

EACH

2.00000 2,550.001,275.000

0.00

1395 TRANSPLANT PLUG ADDED BY CMO #5 500.000

0.000

215-00600  
 

500.000

EACH

2.50000 1,250.00500.000

0.00



CONTID: C11846         COLORADO DEPARTMENT OF TRANSPORTATION Page 36

PCN: 11846-BID    ESTIMATE RUN 12/20/2001

PROJECT: NH 2854-066                   ESTIMATE NO: 0036

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:22:31

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1400 ADDED ITEM (LUMP SUM)/ ADDED BY CMO #5 CMO COSTS 0.000

0.000

900-00014  
 

0.000

L S 

1.00000 0.000.000

0.00

1405 ADDED ITEM (SQUARE FOOT)/ INCREASED SHEET PILING CO STS 3,825.000

0.000

900-00021  
 

3,825.000

SF  

0.10000 382.503,825.000

0.00

1410 SHOTCRETE CLASS I MCR LINE ITEM #21 38.000

0.000

601-10055  
 

38.000

CY  

367.10000 13,949.8038.000

0.00

1415 16 FT GATE MCRLINE ITEM #20 4.000

-1.000

607-60116  
 

3.000

EACH

363.94000 1,091.823.000

-363.94

1420 ADDED ITEM (DOLLAR)/ INSTALL CONVEX MIRROR MCR #22 451.360

0.000

900-00006  
 

451.360

DOL 

1.00000 451.36451.360

0.00

1425 F/A CORE DRILLING EXPENSES 54,555.520

0.000

700-70035  
 

54,555.520

F A 

1.00000 54,555.5254,555.520

0.00

1430 ADDED ITEM (EACH)/ PEDESTRIAN GRATES ADDED BY MCR # 23 7.000

0.000

900-00007  
 

7.000

EACH

220.00000 1,540.007.000

0.00

1435 F/A NSA BILLING 56,360.310

0.000

700-70035  
 

56,360.310

F A 

1.00000 56,360.3156,360.310

0.00

1440 12 IN CSP ADDED BY CMO #9 9.000

0.000

603-10120  
 

9.000

LF  

30.00000 270.009.000

0.00

1445 MH SPEC (10 FT) ADDED BY CMO #9 3.000

0.000

604-39010  
 

3.000

EACH

3,061.86000 9,185.583.000

0.00

1450 F/A BAY FLOOD DAMAGE CMO #9 0.000

0.000

700-70035  
 

0.000

F A 

1.00000 0.000.000

0.00
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PCN: 11846-BID    ESTIMATE RUN 12/20/2001

PROJECT: NH 2854-066                   ESTIMATE NO: 0036

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:22:31

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1455 F/A REPAIR BAY CLEANUP CMO #9 2,712.870

0.000

700-70130  
 

2,712.870

F A 

1.00000 2,712.872,712.870

0.00

1460 F/A WINDY POINT RE-DESIGN COSTS 44,449.410

0.000

700-70035  
 

44,449.410

F A 

1.00000 44,449.4144,449.410

0.00

1465 UNCL EXCAV (SPEC) WINDY FILL BY CMO #8 44,754.000

0.000

203-00040  
 

44,754.000

CY  

4.22000 188,861.8844,754.000

0.00

1470 F/A POKEY'S DRIVEWAY (TEMPORARY) 19,184.000

0.000

700-70035  
 

34,319.170

F A 

1.00000 19,184.0019,184.000

0.00

1475 F/A BAY DAMAGE PAYMENT 26,324.450

0.000

700-70035  
 

26,324.450

F A 

1.00000 26,324.4526,324.450

0.00

1480 C AND G TY 2 I-M ADDED BY CMO #10 642.500

0.500

609-21011  
 

643.000

LF  

18.15000 11,670.45643.000

9.08

1485 CONC PVMT (9 IN) (SPEC) ADDED BY CMO #10 1,832.920

0.080

412-00901  
 

1,833.000

SY  

39.08000 71,633.641,833.000

3.13

1490 C AND G TY 2 II-M ADDED BY CMO #10 251.000

0.000

609-21021  
 

251.000

LF  

33.22000 8,338.22251.000

0.00

1495 INLET TY 13 (5 FT) (SPEC) ADDED BY CMO #10 1.000

0.000

604-13006  
 

1.000

EACH

3,705.00000 3,705.001.000

0.00

1500 STEEL SIGN POST (W 6X15) MCR LINE ITEM #24 33.000

0.000

614-00615  
 

33.000

LF  

41.80000 1,379.4033.000

0.00

1505 CONC FOOTING (TY 2) MCR LINE ITEM #25 2.000

0.000

614-03002  
 

2.000

EACH

935.00000 1,870.002.000

0.00
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PCN: 11846-BID    ESTIMATE RUN 12/20/2001

PROJECT: NH 2854-066                   ESTIMATE NO: 0036

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:22:31

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1510 F/A EQUIPMENT STANDBY ADDED BY CMO #8 59,907.050

0.000

700-70035  
 

59,907.050

F A 

1.00000 59,907.0559,907.050

0.00

1515 REM ASPHALT MAT (PLANING) ADDED BY MCR LINE ITE M #26 930.000

0.000

202-00240  
 

930.000

SY  

1.21000 1,125.30930.000

0.00

1520 F/A HILLVIEW RE-GRADING 54,734.360

0.000

700-70035  
 

54,734.360

F A 

1.00000 54,734.3654,734.360

0.00

1525 F/A WINDY POINT WALL F/A 1,611,609.770

0.000

700-70035  
 

2,293,928.450

F A 

1.00000 1,611,609.771,611,609.770

0.00

1525 MATERIAL ALLOWANCE ROCK FACING FOR THE WINDY POINT 
WALL

0.000

0.000F A 

1.00000 0.000.000

0.00

1525 MATERIAL ALLOWANCE ROCK FACING FOR THE WINDY POINT 
WALL

0.000

0.000F A 

1.00000 0.000.000

0.00

1525 MATERIAL ALLOWANCE ROCK FACING FOR THE WINDY POINT 
WALL

0.000

0.000F A 

1.00000 0.000.000

0.00

1525 MATERIAL ALLOWANCE ROCK FACING FOR THE WINDY POINT 
WALL

0.000

0.000F A 

1.00000 0.000.000

0.00

1526 ADDED ITEM (DOLLAR)/ WINDY POINT WALL FASCIA PRICE 
REDUCTION

0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

1530 CONC PVMT (9 IN) (SPEC) 332.900

0.100

412-00901  
 

333.000

SY  

30.98000 10,316.34333.000

3.10

1535 REM TREE 150.000

0.000

202-00010  
 

150.000

EACH

250.00000 37,500.00150.000

0.00
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PCN: 11846-BID    ESTIMATE RUN 12/20/2001

PROJECT: NH 2854-066                   ESTIMATE NO: 0036

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:22:31

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1540 SURVEY MONUMENT (TY 5) ADDED BY MCR LINE ITEM # 27. 14.000

0.000

629-01005  
 

14.000

EACH

152.17000 2,130.3814.000

0.00

1545 ADDED ITEM (EACH)/ ADDITIONAL BUMP GRINDS ADDED BY MCR
LINE ITEM #28.

5.000

0.000

900-00007  
 

5.000

EACH

536.00000 2,680.005.000

0.00

1550 CONC BARRIER (TEMP) ADDED BY CMO #22 0.000

0.000

630-80370  
 

2,400.000

LF  

13.75000 0.000.000

0.00

1555 IMPACT ATTEN (SAND FILL) (TEMP) IMPACT ATTENUAT OR 
(BARRELS) CMO # 22

0.000

0.000

630-85006  
 

2.000

EACH

3,300.00000 0.000.000

0.00

1565 TRAF CTRL SUPERVISOR ADDED BY CMO #22 0.000

0.000

630-00002  
 

3.000

DAY 

429.00000 0.000.000

0.00

1580 FLASH ARROW PANEL (C TY) ARROW BOARD C-TYPE ADDED BY 
CMO # 22

0.000

0.000

630-80358  
 

1.000

EACH

660.00000 0.000.000

0.00

1585 TRAFFIC CONE TRAFFIC CONE ADDED BY CMO # 22 0.000

0.000

630-80380  
 

65.000

EACH

17.60000 0.000.000

0.00

1590 MOBILIZATION (W/O AUTOPAY) MOBILIZATION FOR CMO  # 22 0.000

0.000

626-00100  
 

1.000

L S 

3,347.00000 0.000.000

0.00

1595 ADDED ITEM (HOUR)/ SUPERINTENDENT/FORMAN CMO # 22 0.000

0.000

900-00010  
 

0.000

HOUR

60.00000 0.000.000

0.00

1600 ADDED ITEM (FOOT)/ BARRIER COST AFTER 60 DAYS LF/MO 0.000

0.000

900-00012  
 

4,800.000

LF  

3.30000 0.000.000

0.00

1605 ADDED ITEM (DOLLAR)/ BRIFEN POST & ANCHOR MATERIALS 0.000

0.000

900-00006  
 

12,347.500

DOL 

1.00000 0.000.000

0.00
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PCN: 11846-BID    ESTIMATE RUN 12/20/2001

PROJECT: NH 2854-066                   ESTIMATE NO: 0036

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:22:31

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1610 ADDED ITEM (EACH)/ INSTALL BRIFEN POST BASES 0.000

0.000

900-00007  
 

221.000

EACH

100.32000 0.000.000

0.00

1615 ADDED ITEM (FOOT)/ INSTALL BRIFEN CABLE 0.000

0.000

900-00012  
 

2,300.000

LF  

3.03000 0.000.000

0.00

1620 END ANCHORAGE (CABLE) (SPECIAL)(BRIFEN) 0.000

0.000

606-01410  
 

4.000

EACH

1,248.50000 0.000.000

0.00

1625 F/A GUARDRAIL F/A FOR BRIFEN SHIPPING & HANDLIN G COSTS 0.000

0.000

700-70570  
 

0.000

F A 

1.00000 0.000.000

0.00

CAT 19,991,514.1083,541.5620,863,227.92CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURE F-16-UA 

0930 *STRUCTURE EXCAVATION 2,630.000

0.000

206-00000  
 

2,630.000

CY  

12.50000 32,875.002,630.000

0.00

0935 STRUCTURE BACKFILL (CLASS 1) 419.000

0.000

206-00100  
 

419.000

CY  

17.00000 7,123.00419.000

0.00

0940 STRUCTURE BACKFILL (MECHANICALLY STABILIZED EAR TH) 2,289.000

0.000

206-00350  
 

2,289.000

CY  

29.00000 66,381.002,289.000

0.00

0945 BEARING DEVICE (TYPE I) 114.000

0.000

512-00101  
 

114.000

EACH

72.00000 8,208.00114.000

0.00

0945 MATERIAL ALLOWANCE BEARINGS 0.000

0.000EACH

52.75000 0.000.000

0.00

0950 CONCRETE CLASS B (BRIDGE) 521.000

0.000

601-01040  
 

521.000

CY  

225.00000 117,225.00521.000

0.00
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PCN: 11846-BID    ESTIMATE RUN 12/20/2001

PROJECT: NH 2854-066                   ESTIMATE NO: 0036

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:22:31

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE F-16-UA 

0955 CONCRETE CLASS D (BRIDGE) 120.400

0.000

601-03040  
 

120.400

CY  

330.00000 39,732.00120.400

0.00

0960 STRUCTURAL CONCRETE COATING 13,033.000

0.000

601-40301  
 

13,033.000

SF  

0.75000 9,774.7513,033.000

0.00

0965 *REINFORCING STEEL 115,789.000

0.000

602-00000  
 

115,789.000

LB  

0.50000 57,894.50115,789.000

0.00

0970 *REINFORCING STEEL (EPOXY COATED) 2,524.000

0.000

602-00020  
 

2,524.000

LB  

0.60000 1,514.402,524.000

0.00

0975 *BRIDGE RAIL TYPE 10 (SPECIAL) 103.000

0.000

606-11005  
 

103.000

LF  

85.00000 8,755.00103.000

0.00

0980 *2 INCH ELECTRICAL CONDUIT 158.200

-0.200

613-00200  
 

158.000

LF  

41.50000 6,557.00158.000

-8.30

0985 PRESTRESSED CONCRETE BOX (72X24) 925.000

0.000

618-01026  
 

925.000

LF  

220.00000 203,500.00925.000

0.00

0985 MATERIAL ALLOWANCE PRESTRESSED CONCRETE UNIT 0.000

0.000DOL 

1.00000 0.000.000

0.00

CAT 559,539.65-8.30559,539.65CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0990 FIELD OFFICE (CLASS 2) 0.000

0.000

620-00002  
 

0.000

EACH

68,000.00000 0.000.000

0.00

0995 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

49,000.00000 49,000.001.000

0.00
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PCN: 11846-BID    ESTIMATE RUN 12/20/2001

PROJECT: NH 2854-066                   ESTIMATE NO: 0036

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:22:31

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

1000 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

6,500.00000 6,500.001.000

0.00

1020 F/A PROVIDE FIELD OFFICE EQUIPMENT 8,156.030

0.000

700-70081  
 

8,156.030

F A 

1.00000 8,156.038,156.030

0.00

CAT 63,656.030.0063,656.03CURRENT AMT0400 $ $ $

$20,614,709.7883,533.26$21,486,423.60$CURRENT AMTPROJECT TOTAL


